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PART I - ADMINISTRATIVE

Section 1.  General administrative information

Title of project

Toppenish-Simcoe Instream Flow Restoration And Assessment

BPA project number: 9705300
Contract renewal date (mm/yyyy):              Multiple actions?

Business name of agency, institution or organization requesting funding
Yakama Indian Nation

Business acronym (if appropriate) YIN

Proposal contact person or principal investigator:
Name Lynn Hatcher
Mailing Address P.O. Box 151
City, ST Zip Toppenish, WA 98948
Phone (509) 865-6262
Fax (509) 865-6293
Email address lynn@yakama.com

NPPC Program Measure Number(s) which this project addresses
7.1B, 7.6A-D, 7.7, 7.8G, 7.8H

FWS/NMFS Biological Opinion Number(s) which this project addresses
Not Applicable

Other planning document references
Wy-Kan-Ush-Mi Wa-Kish-Wit (CRITFC 1995); Yakima River Subbasin Salmon and
Steelhead Production Plan (YIN 1990); WA State Salmon and Steelhead Stock Inventory

Short description
Identify extent of anadromous populations, identify land status, characterize habitat and
discharge; model irrigation use; restore instream flows by land lease or purchase and/or
water substitution; modify irrigation diversions to mimic natural runoff

Target species
Steelhead (Mid-Columbia ESU)



9705300  Toppenish-Simcoe Instream Flow Restoration And Assessment (under 20501)
Page 2

Section 2.  Sorting and evaluation

Subbasin
Lower Mid-Columbia; Yakima River, Toppenish Creek, Simcoe Creek

Evaluation Process Sort
CBFWA caucus Special evaluation process ISRP project type

Mark one or more
caucus

If your project fits either of
these processes, mark one

or both Mark one or more categories
 Anadromous
fish

 Resident fish
 Wildlife

 Multi-year (milestone-
based evaluation)

 Watershed project
evaluation

 Watershed councils/model
watersheds

 Information dissemination
 Operation & maintenance
 New construction
 Research & monitoring
 Implementation & management
 Wildlife habitat acquisitions

Section 3.  Relationships to other Bonneville projects

Umbrella / sub-proposal relationships.  List umbrella project first.
Project # Project title/description

20501 Yakima Subbasin Habitat/Watershed Project Umbrella           
9603501 Satus Watershed Restoration
9803300 Restore Upper Toppenish Creek Watershed
9705300 Toppenish-Simcoe Instream Flow Restoration and Assessment
9206200 Yakama Nation Riparian/Wetlands Restoration
9705100 Yakima Basin Side Channels
9705000 Little Naches Riparian and In-Channel Restoration
9803400 Reestablish Safe Access Into Tributaries of the Yakima Subbasin
9901300 Ahtanum Creek Watershed Assessment
20117 Yakima River Subbasin Assessment (new)

Other dependent or critically-related projects
Project # Project title/description Nature of relationship

          Bureau of Rec.-Yakima River Basin
Water Enhancement Project (P.L. 96-
162)

Focused primarily on improving
irrigation efficiency downstream
(Wapato Irrigation Project) of
9705300. Provides habitat
enhancement in adjacent reach of
Toppenish Creek.
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Section 4.  Objectives, tasks and schedules

Past accomplishments
Year Accomplishment Met biological objectives?
1998 Characterized magnitude, timing and

extent of project watercourse (streams
and man-made structures) discharge
before, during and after one complete
irrigation season.  Discharge
measurement data continue to be
collected.

Defined the extent and magnitude of
stream, canal, ditch and drain flows
within Project boundaries, and were
able to observe and document the
number and age structure of
salmonids stranded by diversions
which desiccated natal stream
reaches.

1998 Completed first year of comprehensive
steelhead spawner surveys in project area
streams

By enumerating steelhead redds in
Project area streams, we will be able
to see changes in the numbers of
returning adults from year to year.

1998 Identified extent of habitat utilization by
steelehead parr and juveniles in project
watercourses, both natural and man-
made.

Steelhead parr and juveniles were
found in virtually every site sampled
within the Project, which gave us
insight into areas previously thought
unutilized by the species.  This
finding has shown us areas where
future investigation is vital.

1998 Rescued and relocated approximately
1,000 juvenile steelhead from stream
reaches weeks from total desiccation to
perennial reaches above diversion points.

This accomplishment steps directly
toward the primary goal of the
Project--to increase the population
of steelhead in the Toppenish basin.

Objectives and tasks
Obj
1,2,3 Objective

Task
a,b,c Task

1 Characterize Project area water
budget

a Update and adaptively develop
Project Management Plan

1 Note: most tasks under this
objective will produce data which
will be updated to Project GIS

b Map delivery and drainage systems,
lands, update GIS

1           c Incorporate orthophotos, district
maps and other coverages into GIS

1           d Add cropping patterns from crop
reports
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1           e Ground-truth GIS data
1           f Measure watercourse (streams

drains, ditches, laterals) discharge
and temperature over time and
distance

1           g Assess and model consumptive use
and irrigation efficiency

1           h Analyze Project and historic
discharge data to determine
magnitude and timing of alternative
diversion strategies

2 Survey creek channel, floodplain
and alluvial aquifer

a Assess channel morphology and
condition

2           b Use current and historic aerial
photos to track channel width,
sinuosity and riparian vegetation
trends over time

2           c Monitor Toppenish Creek alluvial
aquifer

3 Monitor steelhead and other biota
in Project watercourses

a Spring steelhead spawner surveys
and population censuses
(electrofishing, snorkeling)

3           b Install, maintain and monitor a 5-
foot screwtrap (purchased w/ FY98
funds) to index the size, age
structure, number and timing of
outmigrant Toppenish basin
steelhead.

3           c Qualitatively monitor hyporheic
macroinvertebrates in conjunction
with Obj. 2, Task c.

4 Implement Project Management
Plan

a Approach Yakama Tribal Council
for management support and help in
disseminating Project scope and
objectives

4           b Restore instream flow by system
modifications, water substitution,
and land purchase or lease (initial
target ~160 acres in FY00;
expansion in FY2001 and beyond)

4           c Identify willing participants within
project that will decrease or cease
late spring-summer diversions

5 Maintain leases, monitor
steelhead and riparian ecosystem
response

a Maintain leases and enforce
compliance to ensure instream flows
during irrigation season.
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5           b Monitor numbers of returning
steelhead adults by yearly spawning
ground surveys and adult counts at
Prosser and Roza monitoring
windows.  Outmigrant trends
observed at screwtrap will help to
judge effects of increased instream
flows.

Objective schedules and costs

Obj #
Start date
mm/yyyy

End date
mm/yyyy

Measureable biological
objective(s) Milestone

FY2000
Cost %

1 8/1997 9/1999           Completion of
Project GIS

25.00%

2 8/1997 9/1999                     25.00%
3 9/1997 9/2009 Number of steelhead

redds and juveniles
          25.00%

4 10/1999 10/2009           Completion of
Project
Management
Plan, First tracts
of land secured
either through
purchase or lease
(FY00)

20.00%

5 10/1999 10/2009 Number of adults at
Prosser, number of
redds and juveniles,
recovery of riparian
vegetation in previously
dewatered reaches

Largest number
of steelhead
redds on record,
Toppenish Creek
perennial in all
reaches, all
available lands
bought or leased.

5.00%

Total 100.00%

Schedule constraints
High runoff exacerbating spawner surveys, inability to secure leases/buy lands due to
current lease (which may extend past projected completion date) or unwilling
landowners, GIS info which may need to be gathered rather than integrated from other
sources

Completion date
Assuming leases are secured in FY99 w/ FY98 funds, yearly lease payment will be
needed unless Project lands are purchased, which will require increased initial funding
but will terminate financial needs much sooner.
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Section 5.  Budget

FY99 project budget (BPA obligated): $0

FY2000 budget by line item

Item Note
% of
total FY2000

Personnel .5 FTE Fish Bio (lead), 1 FTE GIS
Specialist, 1 FTE Tech II, .25 FTE
Bookkeeper, .25 Office Assist

%40 $93,281

Fringe benefits 25.3% of Personnel Salaries %10 $23,600
Supplies, materials, non-
expendable property

Miscellaneous field supplies, office
equipment, GIS Desktop computer

%3 $8,000

Operations & maintenance Vehicle insurance, rental and
mileage; Utilities, Office space
rental, Repairs and Maintenance

%5 $11,050

Capital acquisitions or
improvements (e.g. land,
buildings, major equip.)

Land Purchase--80 acres @
$650/acre

%22 $52,000

NEPA costs           %0 0
Construction-related
support

          %0 0

PIT tags # of tags:  0 %0 0
Travel Includes Tech training, travel per

diem
%1 $2,000

Indirect costs 23.5% calculated on all items in this
budget except Capital acquisitions

%15 $34,247

Subcontractor Irrigation Consultant %2 $5,000
Other Land rental--80 acres @ $35/acre %1 $2,800

TOTAL BPA FY2000 BUDGET REQUEST $231,978

Cost sharing

Organization Item or service provided
% total project
cost (incl. BPA) Amount ($)

Wapato Irrigation
Project-Yakima River
Basin Water
Enhancement Project
(P.L. 96-162)

Utilization of Irrigation
Consultants working on
Conservation Plan-capitalize
on infrastructure and
products (GIS) in place to
aid 9705300 efforts thus
eliminating start-up costs.
Concepts and preliminary

%0 0
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plans have been discussed,
FY98.

                    %0           
                    %0           
                    %0           

Total project cost (including BPA portion) $231,978

Outyear costs
FY2001 FY02 FY03 FY04

Total budget $200,000 $125,000 $125,000 $80,000

Section 6.  References

Watershed? Reference
Columbia River Inter-Tribal Fish Commission (CRITFC). 1995. Wy-Kan-
Ush-Mi Wa-Kish-Wit (Spirit of the Salmon): the Columbia River
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CRITFC. 1995. Wy-Kan-Ush-Mi Wa-Kish-Wit (Spirit of the Salmon): the
Columbia River anadromous Fish Restoration Plan of the Nez Perce,
Umatilla, Warm Springs, and Yakama Tribes, Volume II-Subbasin Plans.
CRITFC, Portland, OR.
Yakama Indian Nation. 1990. Yakima River Subbasin Salmon and Steelhead
Production Plan. Columbia Basin System Planning, Portland OR.
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PART II - NARRATIVE

Section 7.  Abstract

The Toppenish Creek basin comprises only 10% of the Yakima River subbasin,
but contributes 20% of the Yakima’s summer steelhead run (Mid-Columbia ESU,
proposed for ESA listing). The Toppenish Simcoe-Unit (Unit) of the Wapato Irrigation
Project (WIP) diverts streamflow from Toppenish Creek and its tributaries to irrigate
roughly 2,000 acres. In doing so, these diversions can desiccate long reaches of streams,
killing juvenile steelhead. Land status identification, water use quantification and the
extent of steelhead utilization within the Unit must be accomplished to determine parcels
of land with water that can be leased or purchased to return diverted streamflow into natal
streams to maintain aquatic species assemblages.  In addition, a comprehensive
accounting of the Unit will allow us to identify possible sources for water substitution,
leaving flows instream for aquatic species.

The main objectives and approach of this Project are to monitor all steelhead life
stages as to location and timing of habitat utilization, quantify and locate all sources of
diversion and augmentation, model consumptive use, and identify land status to develop
an adaptive Management Plan and decision support system to actively pursue lands
available for acquisition to return irrigation water for instream use. If land acquisition is
not possible, we hope to work with landowners to restrict diversion timing to periods
when surface discharge is not limiting (spring runoff). We expect that providing
perennial flow to all stream reaches in the Project area will have a positive affect on
steelhead populations, measured by yearly spawner surveys and fisheries censuses.

By FY2000, we will have completed two seasons of field data collection, the
Project GIS, and the Project Management Plan. Integrating Project products and those of
other activities in the basin, we will have a decision support system in place to begin
implementing the Management Plan. In doing so, we will be able to intelligently secure
tracts of land and water to return to Toppenish basin streams for instream use. In
addition, we hope to reduce irrigation system inefficiencies and limit summertime
diversions while avoiding hardship on local landowners.  Future activities will hinge on
adaptive management as we develop our knowledge base. We hope to utilize this
knowledge base in other YIN BPA-funded activities, both on and off the Yakama Indian
Reservation.

This project serves to further the goals of the FWP, especially by conserving
genetic diversity (7.1B), meeting habitat goals, policies and objectives (7.6A-D),
protecting habitat and conserving water (7.8H) with the cooperation of private land
owners (7.7), and providing instream flows for steelhead (7.8G).

Section 8.  Project description

a. Technical and/or scientific background
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Project Setting and Background
Toppenish Creek and its tributaries, wholly contained within the boundaries of the

Yakama Indian Reservation, comprise a 625 square-mile catchment that contributes
about 96,000 acre feet/year to the Yakima River system (Figure 1). Watershed ecotones
respond to a 5,000 foot elevation gradient and vary from Cascade Range forests to
Columbia Plateau shrubgrass steppe. Within the lower watershed, intensive irrigated
agriculture produces a variety of economically prominent crops.

Streamflows in the Toppenish basin are fed primarily by snowmelt and therefore
exhibit a hydrograph that peaks in mid-spring and reaches baseflow in late summer. The
possibility for short duration, high-intensity runoff exists when snowpack is present,
especially in the form of rain-on-snow, and rain-on-melting snow events.  These events
can produce flooding, the extent of which is exacerbated by human activities such as
diking, cross-floodplain roads, and stream channelization.  Floodplain developments have
impaired creek-floodplain interactions.  The Toppenish Creek alluvial fan, affected
primarily by diking and roads, no longer serves to distribute floods and sediment across
the floodplain.  Creekflow is crowded into a simplified channel and aquifer recharge
occurs only during large events, in a largely uncontrolled fashion.

The nature and extent of irrigated agriculture has had a profound effect on the
fishery resources of the Toppenish basin. The Toppenish-Simcoe Unit of the Wapato
Irrigation Project is capable of delivery to approximately 2,000 acres by outdated
diversion structures, some of which lack any form of screening. When water is diverted
in late spring and throughout the summer, long reaches of Toppenish and Simcoe Creeks
become dry, especially in a water-short year (Figure 2).
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      Figure 2. Typical Toppenish Creek summer steelhead habitat below diversions, August 1998.

Conversely, stream reaches below irrigation returns receive hot, turbid discharge
out of phase with the natural hydrograph which further serves to degrade rearing habitat
and promote adverse water quality conditions for both anadromous and resident aquatic
species. In addition to the detrimental habitat effects of fluctuating discharge, the network
of irrigation ditches and drains (along with stream entrenchment) has altered the natural
runoff regime by helping to eliminate shallow aquifer recharge by spring overbank
flooding. This loss of recharge to the groundwater component of the ecosystem has
eliminated a mechanism that served to attenuate annual stream temperatures, providing a
source of cool water to late-summer baseflows and warm refugia during the winter.
Aquatic species assemblages have suffered accordingly. In addition, cultural uses of the
area have been impacted by impaired groundwater/surface water interactions. Tribal
elders talk of numerous springs once prevalent in the Project, where none are observed
today.

Fishery Resources
These conditions are obviously detrimental to aquatic species assemblages in

streams that produce about one-fifth of all wild summer steelhead in the entire Yakima
River basin. Fish tissue analyses indicate that Toppenish/Simcoe steelhead are genetically
dissimilar from other Yakima basin stocks, as well as neighboring Satus Creek fish
(Busack et.al., 1991; Busby et al., 1996). Despite extremely degraded rearing habitat,
Toppenish and Simcoe summer steelhead continue to persist.

Toppenish Creek and Satus Creek steelhead have suffered serious declines in
numbers since reservation population monitoring began in 1988. Nearly all of the
remaining reservation production is in Satus Creek, but natural factors account for little
or none of the difference between the two watersheds. Arguably, irrigation has
contributed greatly to the precipitous decline of Toppenish/Simcoe steelhead.  In fact,
Toppenish Creek was estimated to have produced more steelhead than Satus Creek as
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recently as the 1950’s. Local problems mirror the coast-wide decline in steelhead
populations that have occurred in recent years. The Middle Columbia River ESU,
including Yakima River subbasin summer steelhead, is a candidate species for listing
under the Endangered Species Act.  A final listing determination is due in March 1999.
Yakama Reservation steelhead are important drought-adapted stocks whose interaction
with hatchery fish has been kept to a minimum.  These populations should therefore be
protected with maximum effort.

Proposed Solution
Our hypothesis is that restoration of a “natural” discharge regime will recharge

the entire stream ecosystem and support those food-webs basic to the survival of all life
stages of steelhead (Ward and Stanford, 1992; Stanford and Ward, 1993). This hypothesis
is inherent to reaches dewatered annually by diversions, but is also applicable to those
reaches which experience extreme discharge fluctuations as a function of irrigation
practices (withdrawals and additions to and from the natural channel).  In addition to
providing conditions conducive to the regrowth of native vegetation, this project would
provide in place mitigation for steelhead. This project would protect prime spawning and
rearing habitat, and could restore juvenile steelhead to previously underutilized reaches of
project streams affected by unsatisfactory water quantity and quality.

An important underpinning of this project is the concept that instream flows,
necessary to sustain aquatic species assemblages, are also vital to the maintenance of
entire riparian ecosystems.  Our plans to monitor the aquifer associated with of a 5-mile
dewatered reach of Toppenish Creek will provide valuable insight into the flux of surface
water and its associated shallow groundwater.  This information could be vital to
understanding placement and timing of groundwater substitution for irrigation supply,
given a properly functioning annual cycle of recharge.

Approximately 70% of the 2,000 acres under the Toppenish-Simcoe Unit are held
in tribal trust status while fee patent owners control the remainder.  The majority of lands
in the affected area are under the control of the Yakama Nation, so there exists an
excellent opportunity for substitution or purchase of idle lands.  If the acreage involved
was higher and the percent of affected land in tribal trust lower, this project would be
much more difficult to accomplish.  In addition, acreage under this demand system has
declined during the 1985-1995 drought season. Although the reasons for this decline are
not fully known, we hope to capitalize on the opportunities to acquire land and water.

This project is part of an effort throughout the watershed to define the
socioeconomic, cultural and natural uses of lands and water.  Two seasons of valuable
work will have been completed with FY98 funds, and a sizeable database is in
development.  The data gathered and experience gained by Project personnel is already
paying dividends and will provide the decision base for future project tasks.  The main
consequence of an additional year or years of non-funding for this project will leave
unfinished the beginnings of a productive effort to secure favorable streamflows for the
survival of a genetically distinct population of Mid-Columbia ESU summer steelhead.
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b. Rationale and significance to Regional Programs

The Yakama Nation’s current watershed projects were first developed using
information resulting from 20 years of fisheries evaluations in the Yakima Subbasin.  Our
experience led to primary authorship of the Yakima Subbasin Plan and leadership of the
YKFP.  The long-term goal of the Yakama Indian Nation is to restore salmon and
steelhead to harvestable levels, while maintaining the genetic integrity and adaptability of
populations.  We see this as inseparable from the systemwide goal of the FWP: a healthy
Columbia River basin that “supports both human settlement and the long-term
sustainability of native fish and wildlife species in native habitats where possible, while
recognizing that where impacts have irrevocably changed the ecosystem, we must protect
and enhance the ecosystem that remains” (2.1).

This Project, its methodologies, tasks and ultimate goals, responds either directly
or indirectly to the following FWP measures:

• Measure 7.1B Conserve Genetic Diversity  By returning perennial flow to dewatered
reaches of Toppenish and Simcoe Creeks, we can utilize miles of rearing habitat and
augment the number of steelhead in the basin without hatchery supplementation.
Mitigation would occur in place.  Analyses have shown Toppenish basin steelhead to
be genetically dissimilar from other Yakima subbasin stocks, so genetic conservation
of these fish should be a high priority.

• Measure 7.6A Habitat Goal, 7.6B Habitat Policies, 7.6C Coordinated Habitat
Planning,  and 7.6D Habitat Objectives  Habitat protection and improvement are
proximal goals of this project aimed at achieving the ultimate goal of increasing the
number of Toppenish basin steelhead.  In order to complete the tasks and obtain the
objectives of the Project, we will need to coordinate planning between private
landowners, other Tribal Programs, and state and federal entities on the Reservation.
This Project is aimed specifically at securing tracts of land and water for return to
instream purposes, both directly and indirectly meeting Habitat Objectives.  Other
efforts in the basin aim to remedy certain physical habitat problems and our Project
hopes to find ways to provide instream flows without imposing harm to landowners.

• Measure 7.7 Cooperative Habitat Protection and Improvement with Private
Landowners  After we have collected and analyzed all sociological, physical and
biological data (delivery and drainage system discharge, fisheries surveys, land status
and ownership, cropping patterns, etc.), we will be able to complete a Project
Management Plan that prioritizes lands and water for acquisition.  Private landowners
will then be contacted accordingly to attain Project objectives.  If purchase is not an
option, we hope to convince landowners to tailor diversions so that a more natural
runoff regime is seen in Project streams.  In doing so, we hope that shallow alluvial
aquifers will recharge, providing baseflows for the riparian ecosystem and all
associated cultural, biological, and irrigation interests.  Landowner cooperation will
be easier to achieve if we have a thorough, competent, and complete understanding of
the system on which to base our desired management changes.
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• Measure 7.8G Instream Flows for Salmon and Steelhead and 7.8H Water
Conservation  These two measures, especially as related to this Project, warrant
combined discussion.  We propose to find innovative ways to leave water instream to
help maintain aquatic species and ecosystems, especially steelhead.  Through
identifying water conservation and substitution opportunities, we hope to provide late
spring and summer instream flows.  However, we are also applying the hypothesis
that overbank flows and the preservation of a “natural” runoff regime are important as
“ecosystem” instream flows.  In order to accomplish the task of distributing spring
freshets across alluvial floodplain reaches, we will approach landowners to change
diversion timing, and rely on other activities in the basin to affect structural changes
in floodplains that inhibit vertical and lateral connectivity.

c. Relationships to other projects

The Yakima Subbasin Habitat/Watershed Project Umbrella discusses the general,
conceptual relationships of projects in the Yakima Subbasin.  This Umbrella also
discusses the interdependence of these projects with the Yakima/Klickitat Fisheries
Project.  More specifically, this project is related through various FWP measures in the
following BPA projects:

9803300 Restore Upper Toppenish Creek Watershed  Addresses watershed issues
that affect streamflow into area covered under this proposal.  Will augment Project
decision support system.

9901300 Ahtanum Creek Watershed Assessment  Knowledge and experience base
of project covered under this proposal will improve management and data collection
efforts of 9901300.  Both projects share similar goals and objectives.

9603501 Satus Watershed Restoration  Project covered under this proposal has
benefitted from equipment and resource sharing.

9206200 Yakama Nation Riparian/Wetlands Restoration  This project has
developed a land acquisition and management system that will benefit the project covered
under this proposal.

In addition to the BPA funded projects described above, this proposed project is
directly related to the following US Bureau of Reclamation activity:

Yakima River Water Enhancement Project  Water conservation planning and
Toppenish Creek Corridor Enhancement sections of this project will improve irrigation
efficiency and fish habitat in reaches of Toppenish Creek downstream of project covered
under proposal.

Finally, this proposed project would benefit from activities funded through:
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Yakama Nation Emergency Flood Damage and Abatement Project for Wapato
Irrigation Project Facilities  This project is improving floodplain management on
Toppenish Creek that will have corollary fisheries benefits to certain areas covered under
this proposal.

d. Project history (for ongoing projects)

We began collecting field data in March, 1998, after receiving FY98 funds and
hiring appropriate personnel.  Our first task was to survey all stream reaches assumed
open and accessible to spawning steelhead.  Due to spawn timing in the Toppenish basin,
high discharge and poor water clarity can impede a “complete” redd count.  Although we
didn’t find as many redds in the basin (caveats omitted) as previous years (’89, ’90, ’97),
the number of different streams utilized was twice that of the past.

Concurrent with the onset of spawning surveys, 24 discharge transects were
installed in Project streams, delivery and drainage channels.  Data have been collected at
each discharge site at least weekly since launching the Project.  We are beginning to get a
good idea of the Unit’s water budget, and have begun updating a previously developed
irrigation model.  In addition to discharge data, water temperature is monitored at 25 sites
throughout the Project to determine the relationship, if any, between discharge and
temperature over space and time.

As diversions began and stream discharge decreased, we began electrofishing and
snorkeling many thousands of feet of Project watercourses with surprising results.
Virtually every stream reach, canal, ditch and drain sampled produced parr and juvenile
steelhead.  We now have a baseline data set that defines the population and age-structure
of steelhead and other fish in watercourses throughout the Project.  These data will be
invaluable to determining the proximal and ultimate success of the Project—increasing
the number of Toppenish basin steelhead.

Historic surface water records have been statistically analyzed to gain insight into
stream discharge duration and frequency.  These data will be vital to the development of
a time-series model that accounts for natural streamflow variation, diversion and
streamflow contribution to groundwater.

Discharge gaging sites, redd locations, Project watercourses, crop coverages, fish
population census data, temperature data collection locations have been incorporated into
the Project GIS.  The GIS is currently integrating layers collected through other funding
sources on the Reservation.  Ground-truthing of data has begun, and GPS equipment is
used as needed to fill in gaps and improve the quality of the GIS.

The Yakama Nation Fisheries Program, before the onset of this Project, has never
had a crew solely dedicated to working on fisheries issues in the Toppenish basin.  As a
function of this, we were able to track and record the fate of water in a reach of
Toppenish Creek dewatered primarily by diversion.  We had the manpower and
equipment to rescue numerous juvenile and parr steelhead trapped in rapidly drying
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residual pools and transport them to perennial reaches of Toppenish Creek.  In pools that
apparently received recharge by shallow alluvial groundwater flow, we were able to
observe (by snorkeling) juvenile steelhead behavior and measure microhabitat
temperatures with external temperature probes.  We hope these data, when evaluated, will
give insight into the thermal-moderation effects of groundwater recharge at baseflow
periods and their relation to fish, especially steelhead.

In an attempt to determine the direction and magnitude of shallow alluvial
groundwater flow, we tried installing piezometers in the dewatered alluvial fan reach of
Toppenish Creek.  A tractor-mounted post-pounder on loan from the Satus Restoration
Project (BPA #9603501) was used to attempt to push drive-points into alluvial cobbles
and gravels.  This technique proved problematic for a number of reasons.  A hollow-core
auger from the Boise Regional office of the Bureau of Reclamation, loaned with a crew
and experienced geologist at no cost, found it no easier to penetrate the alluvium to the
required depth.  We are working on getting this equipment back on-site in FY99 to try
different bits and techniques which will hopefully allow us to install piezometers and four
eight-inch diameter wells to qualitatively monitor hyporheic macroinvertebrates as
another performance indicator relative to returning discharge to adjacent Toppenish
creek.

We plan to complete another season of field work, contract irrigation consultants,
purchase a 5-foot screw trap and provide funding for all other aspects of the Project
through FY99 with FY98 funds.  Although the project was not funded for FY99, we have
judiciously stretched monies awarded for one FY into two.

Finally, further development of progress history can be gotten by reading FY98
Quarterly reports submitted to BPA COTR Joe DeHerrera.

e. Proposal objectives

1. Characterize Project area water budget
• Product: GIS of Project land status, delivery and drainage systems, watercourse

discharge, irrigation consumptive use model, draft Management Plan
2. Survey creek channel, floodplain and alluvial aquifer
3. Monitor steelhead and other biota in Project watercourses

• Product: Database of steelhead spawning locations and redd numbers; outmigrant
age structure, number and timing; qualitative data of hyporheic
macroinvertebrates

4. Implement Project Management Plan
• Product: Project Management Plan; purchased and/or leased lands and water used

for instream purposes, directly under the auspices of the Yakama Indian Nation
and available for cultural uses

5. Maintain leases, monitor steelhead and riparian ecosystem response

f. Methods
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1. Characterize Project area water budget.  Update conceptual Management Plan with
data collected and analyses performed to adapt future activities. Continue
development of GIS to include land status, delivery and drainage systems and basin
streamcourses.  Incorporate orthophotos, district maps and other coverages into
Project GIS.  Use irrigation district crop reports, data compiled from current surface
water adjudication and recent aerial photographs to add cropping patterns to GIS.
Measure surface water diversions, return flows and temperature in Project
watercourses over time and distance with sufficient resolution to account for
accretion and seepage gains/losses.  Incorporate and analyze all available gaging
station data and collected Project data to develop a descriptive model of watercourse
flow by season and location, thus producing an accurate and dynamic estimate of
Project water budget. Assess consumptive use and irrigation efficiency by utilizing
withdrawal, return and cropping pattern data.  Develop decision support system,
update and begin draft Management Plan that outlines priority lands and water for
acquisition.

2. Survey creek channel, floodplain and alluvial aquifer.  Assess channel morphology
and condition by cursory survey with auto-level (in entrenched reaches) and Proper
Functioning Condition method developed by the Bureau of Land Management. Use
current and historic aerial photos to track channel width, sinuosity and riparian
vegetation trends over time.  Monitor dewatered Toppenish Creek alluvial aquifer by
installing a network of piezometers and measuring groundwater levels weekly over
time to gain an idea of the magnitude and direction of groundwater flow relative to
Toppenish Creek over time.  In addition to piezometers, we hope to install eight-inch
diameter wells for macroinvertebrate samples (see Objective 3, below).

3. Monitor steelhead and other biota in Project watercourses.  Conduct yearly spring
spawner surveys and population censuses (electrofishing, snorkeling).  Install,
maintain and monitor a 5-foot screwtrap located downstream of all rearing reaches to
index the size, age structure, number and timing of outmigrant Toppenish basin
steelhead.  This activity serves as the baseline from which we will judge Project
success based on the working hypothesis that securing year-round favorable discharge
in Project streams will increase the total number of adults returning to the system to
spawn each year.  Qualitatively monitor hyporheic macroinvertebrates in wells by
weekly pumping and cursory identification and enumeration.  It is our hypothesis that
perennial flow in the dewatered reach will foster a functioning, 3-dimensional
ecosystem (Ward and Stanford, 1992; Stanford and Ward, 1993) and increase the
stream’s ability to rear steelhead.

4. Implement Project Management Plan.  Finalize Project Management Plan by
assessing the efficacy and reality of output of objectives 1-3, above.  Approach
Yakama Tribal Council for approval of Plan, and help in disseminating its scope and
objectives to enrolled tribal members and private landowners within the Project
boundary.  Identify obstacles to Plan’s success to Tribal Council and ask for approval
of measures to ensure that water replaced instream for aquatic and riparian
ecosystems will remain instream with no further consumptive use.  Actively pursue
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the acquisition of lands, as decided by Plan, by purchase and/or lease.  Identify
opportunities for instream flow by water substitution and/or system modifications
(conversion to drip, etc.).  Identify willing participants within project that will delay
diversion timing to allow aquifer recharge, or decrease or cease late spring-summer
diversions to restore instream flows.

5. Maintain leases, monitor steelhead and riparian ecosystem response.  Finances will
be required to maintain leases on a yearly basis.  Enforcement by way of “policing”
the stream and backing from Tribal Council will be needed to ensure that any water
returned to streams is not appropriated for consumptive use at some point
downstream of the point of addition.  Steelhead population monitoring will be
accomplished by observations at the Prosser and Roza video windows and yearly
Toppenish Basin spawner surveys to determine the number of adults returning to the
basin.  Indices of outmigration age structure, number, and timing will be derived from
monitoring a 5-foot screwtrap downstream of rearing reaches in the Project to
evaluate the effects of returning flows to instream uses.

The proximal and ultimate success of this project will be measured by redd
surveys in the Toppenish basin.  These spring steelhead spawner surveys can be
problematic to due to inclement weather and, especially, high discharge that impairs
visual acuity.  If runoff is high and prolonged in any given year, we oftentimes have
limited ability to perform a “complete” count.  To counter this problem, we will
continue late-spring and summer population censuses (by snorkeling and
electrofishing) to monitor the number of steelhead parr and juveniles.  Comparison of
these counts with the database of counts will enable us to see population trends.  In
addition to population censuses, we will have a screwtrap in place to index the
number of outmigrants, thus helping to evaluate population trends.  Counting
windows at the Roza and Prosser diversion dams will help index the number of fish
returning to the Yakima subbasin.

In order to increase the number of steelhead in the Toppenish basin, it is our
premise that increased late-spring and summer instream flows are required.  To
accomplish this, we need to change diversion timing, increase irrigation efficiency
and purchase or lease irrigated lands and lease or substitute water.  This sequence of
events will, of course, require funding, but will also require the cooperation of Tribal
and private entities.  Uncooperative entities will hinder the success of this project.

Another critical assumption of this project is that water returned to dewatered
reaches will remain in-channel.  We have, in FY98 & FY99, defined a natural stream
loss in some reaches.  A working hypothesis is that returning perennial flow will
recharge the aquifer and allow surface flow to remain in-stream.  

g. Facilities and equipment

After receipt of FY98 funds, a GIS desktop and field notebook computer were
purchased.  Certain stream surveying and discharge measuring (Marsh-McBirney vel
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meter) equipment were borrowed from other projects.  During FY99, on FY98 funds, a 5-
foot screwtrap will be purchased.

FY2000 funding will support the rental of 1 4WD pickup and its associated costs
(insurance, mileage, maintenance, office space rental and utilities, and miscellaneous
field gear and office supplies.  In addition, we hope to purchase a better GIS machine to
handle our rapidly-evolving Project GIS.  We will use equipment and resources from
other projects, when possible, to minimize cost.

h. Budget

Personnel
Includes 1.5 FTE professional staff, 1.0 FTE field technicians, 0.25 FTE

bookkeeper and 0.25 FTE office assistant.  The professional staff directs field data
acquisition, statistically analyzes hydrologic and biological data, develops GIS maps,
reports on project findings and develops the management plan.  Technicians are
responsible for most field data gathering including discharge measurement, stream and
fish surveys, and initial data entry. The bookkeeper and office assistant handle purchasing
paperwork, budget tracking and projections, and financial reporting.

Fringe Benefits
This standard item is 25.3% of the personnel item.

Supplies, Materials etc.
Includes a computer (PC) to speed GIS analysis by ending reliance on shared

equipment.  It also includes miscellaneous field and office supplies.

Operations and Maintenance
Includes rental, mileage charges and insurance for one GSA vehicle for field

work, repairs and maintenance on project equipment and rental of office space and
utilities.

Capital Acquisitions etc.
Based on purchase of 80 acres of land at $650/acre  (one of the water-

conservation options expected in the management plan), but could include capital
improvements to conserve or substitute irrigation water.

Travel
Includes per diem and related fees for travel to project-related conferences or

training.

Indirect Costs
This standard item is 23.5% of all budget items except capital acquisitions.
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Subcontractor
Includes services provided to the project by irrigation engineers to analyze

irrigation system performance and conservation options.

Other
Based on rental of 80 acres of land at $35/acre (one of the water-conservation

options expected in the management plan).

Section 9.  Key personnel

Kale Gullett, Fishery Biologist I, ½ FTE Email: gullett@yakama.com

Education
M.S. Rangeland Ecology and Watershed Management/Water Resource Management
(Hydrology Emphasis), May 1996, University of Wyoming, College of Agriculture
B.S. Zoology and Physiology/Fisheries Biology, May 1994, University of Wyoming,
College of Arts and Sciences

Employer
Yakama Nation Fisheries Resource Management Program

Current Responsibilities
Research, management and restoration of stream ecology and fisheries resources of the
Toppenish Creek basin, Yakama Indian Reservation; in-house Instream Flow Incremental
Methodology (IFIM) technical experience base for recommendation and evaluation of
Reservation instream flows; YIN SOAC alternate; Acquavella Task Force; member of
Toppenish Creek Corridor Enhancement Plan writing and technical team; evaluation of
hydraulic effects of proposed riverine modifications; field, computer and technical
assistance for other Program employees.

Employment History
Miller Ecological Consultants, Inc., Fort Collins, Colorado.
Research Technician, August 26, 1996 to December 1, 1996.  Assisted in Colorado River
Squawfish (endangered) radio telemetry project to determine late-summer microhabitat
preferences for instream/passage flow determination.

USDA-US Forest Service Rocky Mountain Region Fish Habitat Relationships Unit,
Laramie, Wyoming.
Research Associate I, May 11, 1996 to August 1, 1996.  Field and lab application of IFIM
for completion of instream fishery flow recommendation reports to Regional Forester,
Denver, CO.

University of Wyoming Department of Rangeland Ecology and Watershed Management
and Wyoming Water Resources Center, Laramie, Wyoming.
Graduate Research Assistant, September, 1994 to May, 1996.  Evaluation of the
relationship of fish habitat hydraulics to a region-wide habitat capability criterion.
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USDA-US Forest Service Rocky Mountain Forest and Range Experiment Station,
Laramie, Wyoming.
Research Fisheries Technician, Summer 1992 and 1993. Collection of fisheries, habitat
and hydrology data for Colorado River Cutthroat (sensitive) trout migration project.

Expertise
Education and applied experience mainly in the field of instream flow application and
research, evaluation of riverine fishery hydraulics and habitat, hydraulic modeling,
stream ecology and hydrology, watershed management and fisheries biology and
management.

Publications
Gullett, K.A., T.A. Wesche, R.N. Schmal and W.A. Hubert. 1998. Comparison of
salmonid habitat availability to streamflow characteristics in the central Rocky
Mountains: Some insights for water resource decision-makers. Regulated Rivers:
Research & Management, in preparation.

Gullett, K.A., T.A. Wesche and R.N. Schmal. 1998. Evaluation of the USFS Rocky
Mountain Region 2 40% standard habitat capability criterion. USFS National Fish
Habitat Relationships Unit Currents, GPO, Washington, D.C., in progress.

Wesche, T.A. and K. A. Gullett. 1996. Bypass (instream) fishery flow recommendations
for Cow Creek below Overland Ditch Diversion, Colorado.  Completion report to Rocky
Mountain Regional Forester, Denver CO, to fulfill Interagency Agreement #1102-0001-
94-041 between the USDA-US Forest Service and University of Wyoming Cooperative
Extension Service.

Section 10.  Information/technology transfer

The technical information resulting from this project (and its component tasks) will be
distributed in the following ways:

• A completion (annual) report will be submitted to Bonneville at the close of the fiscal
(calendar) year and Bonneville will distribute copies to all individuals and agencies
on its mailing list.  Although this Project was not funded for FY99, we will continue
to submit reports.

• Progress and methodologies will be appropriately formatted and submitted to the
Northwest Aquatic Information Network (StreamNet) and made available to the
public via the Internet.

• In addition to StreamNet, Project results will be made available on YKFP web-site, as
soon as development is complete.

• Project results will also be presented and critiqued in a series of workshops hosted by
project personnel to further educate the public as to the benefits of informed
management and multi-disciplinary cooperation.

Results will be used to continue implementation of the project, measure success, and
serve as a feedback loop for future adaptive management.
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Congratulations!
  


